

NBG Report for KCC Meeting 17 May 2017

There is nothing significant to report this month as no further visible work is taking place. We await news of developments as the R100 programme gets underway and contracts start to be made. Hopefully there will more news soon of what may be possible in the way of a wireless solution from the Ben Gullipen mast proposal, especially as the investigation of a wireless solution for Fintry has currently come to naught.

Remember the status of your individual connectivity can be checked on either of the WhereandWhen pages of the BT Openreach or Digital Scotland websites or in the tables at the end of this report.

ALSO do not forget the Digital Scotland “Better Broadband Scheme” provides a subsidy to establish a better connection using either satellite or wireless for those currently getting download speeds of less than 2Mbps. See the KCC website for specific links.

The latest status of cabinets in each of the villages is shown below:

- **Cabinet status summary:**

- Balfroon cabinets: one fewer cabinets (now 5): 2 live (not 3) and the other 3 live early in 2018, with 85% of the village (by postcode) now showing Accepting Orders for fibre (subject to distance). Majority of other premises are shown as In Scope;
- Balmaha cabinets: no change i.e. some postcodes are now showing as In Scope i.e. more advanced than Exploring Solutions;
- Blanefield/Strathblane cabinets: no significant change. Over 85% of the village (by postcode) is now showing Accepting Orders for fibre (subject to distance). Some postcodes have reverted to Exploring Solutions but most are still somewhere between In Scope and Field Survey;
- Buchlyvie cabinets: no change – most postcodes are now connected;
- Croftamie/Drymen cabinets: now showing 2 cabinets live and certainly a lot of premises in Drymen are now connected, and 4 more cabinets due in 2017-8;
- Fintry cabinets: 3 cabinets are now being shown, E1 scheduled for Sept 2017 and E2 for March 2018 with a third at G63 0LP but not yet planned. A fixed-wireless solution being investigated now appears not to be commercially viable. 60% of postcodes are In Scope, others being Exploring Solutions;
- Killlearn cabinets: no change – 3 cabinets now Live servicing about 50% of the postcodes in the village;
- Milton of Buchanan – see Balmaha above;

See below for the latest detail cabinet information. Note that the reliability of dates shown is uncertain, as are the specific locations, which refer to the often large areas within a single rural postcode. Previous data has been supplemented this month with samples against the postcodes below using the BT Openreach WhereandWhen website:

Note: the stages in “the Fibre Journey” are:

Exploring Solutions, In scope, Design, Field Survey, Build, Connect, Activate, Accepting Orders.

The timescale for “the journey” is likely to be about 12-18 months.

Latest cabinet information:

Please see June 2016 NGB report to KCC for maps of the areas below.

For more detail on Balfron, Balmaha area, Blane/Strathblane, Buchlyvie, Drymen/Croftamie, Fintry & Killearn postcodes please see further pages below. **TAKE CARE** though to notice the distance shown, that is a direct distance (and not the actual cable-run distance) and if more than 1200m will not offer a better connection from fibre than currently.

Balfron (Boquhan) (440xxx) (5 cabinets) – P1 cabinet in Spinner St now live since 9 Aug 2016, plus another in Buchanan Court, P3 at G63 OLE now live in April 2017; 3 others have appeared due to be live shortly (E3, E7 & E11) although the locations for these are not visible) and several others **not available** (eg P2 at G63 ORA) & others at G63 OQR, G63 OTX, G63 ONY, G63 OSU, G63 OQU, G63 OPF, G63 OTN, G63 OLE and G63 ONA). Note that some premises at G63 OQU appear to be on the Buchlyvie exchange and are marked as In Scope rather than Exploring Solutions. Other properties along Fintry Road at G63 OLT (Ballikinrain) appear to be on the Balfron exchange and are marked as Accepting Orders rather than Exploring Solutions;

Balmaha (870xxx) – 10 cabinets all **not available** at G63 OJQ, G63 OAD, G63 OAQ, G63 OAH, G63 OAW (twice), G63 OAR (twice), G63 OJU, and G63 OAJ. These are now showing a mix of Exploring Solutions and In Scope;

Blane/Strathblane (770xxx) (4 cabinets – reduced from 5) – P1 cabinet (Netherblane) live; P2 cabinet at G63 9BQ now live (Jan 2017), P3 cabinet undergoing Field Survey (location unknown, supposedly live by Apr 2017), plus 1 **not available**;

Buchlyvie (850xxx) (1 cabinet) – P2 cabinet at FK8 3LP is live and services most of the village. Some more premises are now connected while other premises are still Exploring Solutions;

Croftamie (660xxx) (1 cabinet) – P2 cabinet (between village and A811 junction to Balloch) live since Dec 2015;

Drymen (660xxx) (5 cabinets) – P1 cabinet at G63 OBY & P2 cabinet at G63 OEP now Live, with 3 cabinets P3, P4 & P5 at G63 OBD and G63 OHT allegedly undergoing Field Survey to be live during 2017 and 1 allegedly in Design (E10 location unknown) live by March 2018);

Fintry (860xxx) (3 cabinets) – E1 cabinet in Field survey (location believed to be adjacent to the exchange, anticipated to be live by Sept 2017); E2 cabinet in Design expected to go live in March 2018. Away from the centre of the village a third cabinet is now being shown at G63 OLP though with no live date shown. 60% of postcodes, i.e. the centre of the village, are In Scope. Other postcodes are shown as Exploring Solutions. **Note** that some premises at G63 OLL and G63 OLT appear to be on the Balfron exchange and are marked as Accepting Orders rather than Exploring Solutions;

Killearn (550xxx) (3 cabinets) – E1 and E3 have been live for some time; plus recent cabinet 1 at Exchange that is now Live; most other postcodes are In Scope with a few Exploring Solutions;

Milton of Buchanan – see Balmaha above;

Doug Ashworth
Chair, Killearn Broadband Group

Killearn Status 17 April 2017
Available Now Accepting Orders

Post Code	Road	Distance	Fibre
G63 0LF	Carbeth Home Farm (approx)	1,911m	Accepting Orders
G63 0NJ	Gartness	2,304m	Accepting Orders
G63 0NJ	Gartness	2,304m	Accepting Orders
G63 0NH	Station House, Balfron Station	3,344m	Accepting Orders
G63 9LA	Blane Road End Cottage & Linz Ford, Dumgoyne	2,273m	Accepting Orders
G63 9LB	Burnbrae Cottage, Glengoyne Distillery	3,011m	Accepting Orders
G63 9LT	Lampson Road	445m	Accepting Orders
G63 9NA	Health Centre, Balfron Road	484m	Accepting Orders
G63 9NF	3,4, 7, 11, 13, 15, Headrigg House, The Square	222m	Accepting Orders
G63 9NG	2 The Square & Black Bull Hotel	179m	Accepting Orders
G63 9NG	Lismore & Plot 2, The Square	179m	Accepting Orders
G63 9NH	Main Street (Bank & 2)	264m	Accepting Orders
G63 9NJ	Balfron Road (6,8, 10, 12, 14, 18, 24, 26-28 (Whitegables))	425m	Accepting Orders
G63 9NL	Balfron Road (1)	406m	Accepting Orders
G63 9NN	Balfron Road (11-17)	530m	Accepting Orders
G63 9NQ	Auchineck Estates	3,675m	Accepting Orders
G63 9NQ	Auchineck Estates	3,675m	Accepting Orders
G63 9NP	Greenend Road (1, 2, Elmbank)	641m	Accepting Orders
G63 9NR	Greenend Lane	560m	Accepting Orders
G63 9NS	Station Rd (2-18 except 6)	505m	Accepting Orders
G63 9NT	Gartness Road	653m	Accepting Orders
G63 9NU	Station Road (20-24)	522m	Accepting Orders
G63 9NW	Balfron Road (32-36)	613m	Accepting Orders
G63 9NX	Drumore Road	562m	Accepting Orders
G63 9NY	Station Rd (28-38)	522m	Accepting Orders
G63 9NZ	Station Rd (21-49)	488m	Accepting Orders
G63 9NZ	Station Rd (21-49)	488m	Accepting Orders
G63 9PA	Napier Road (1-8)	565m	Accepting Orders
G63 9PZ	Kings Mile	1,348m	Accepting Orders
G63 9QA	Blairbeg Cottage, Blairbeg House, Blairessen, Blairessen Cottage, Drumtian House, Dunkyan Lodge, Stables Cottage, Stocking Hill along Drumtian Road	662m	Accepting Orders
G63 9QB	Burn Cottage, Carbeth Gardens Cottage, Garden House, Mews Cottage, Sandys Cottage; Strathaven etc Suites at Carbeth House (approx)	1,858m	Accepting Orders
G63 9QD	Endrick Road	310m	Accepting Orders
G63 9QD	Endrick Road	310m	Accepting Orders
G63 9QE	Allan Road (2-46)	458m	Accepting Orders
G63 9QE	Allan Road (2-46)	458m	Accepting Orders
G63 9QF	Allan Road (1-49)	410m	Accepting Orders
G63 9QF	Allan Road (1-49)	410m	Accepting Orders
G63 9QB	Carbeth Lodge, Little Carbeth	1,858m	Accepting Orders
G63 9QG	Crowhill House, Blane Smithy	1,488m	Accepting Orders
G63 9QH	Killearn House & Home Farm	2,030m	Accepting Orders
G63 9QJ	Finnich Toll	3,042m	Accepting Orders
G63 9QL	Craighat	3,058m	Accepting Orders
G63 9QN	Aucheneck Cottages etc (approx), A809	4,045m	Accepting Orders
G63 9QQ	Croy Cunningham Farm	1,569m	Accepting Orders
G63 9QW	Dualt (approx)	3,454m	Accepting Orders

Killearn Status 17 April 2017
Available Now Accepting Orders

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 9QW</u>	Dualt (approx)	3,454m	Accepting Orders
<u>G63 9RH</u>	Main Street (40-62)	310m	Accepting Orders
<u>G63 9RN</u>	Crosshead Road (1-6 then evens from 8-20)	95m	Accepting Orders
<u>G63 9RP</u>	Buchanan Road (8-47)	225m	Accepting Orders
<u>G63 9RR</u>	Graham Road (1-16 then evens to 26)	160m	Accepting Orders
<u>G63 9RS</u>	Graham Road (17-25 then evens from 28-44)	259m	Accepting Orders
<u>G63 9RS</u>	Graham Road (17-25 then evens from 28-44)	259m	Accepting Orders
<u>G63 9RT</u>	Wellgreen	256m	Accepting Orders
<u>G63 9RU</u>	Cedar Road (1-8, then odds to 21)	339m	Accepting Orders
<u>G63 9RW</u>	Buchanan Road (1-7, then odds to 27)	170m	Accepting Orders
<u>G63 9RX</u>	Elder Road	220m	Accepting Orders
<u>G63 9RY</u>	Elm Road	293m	Accepting Orders
<u>G63 9RZ</u>	Rowan Crescent (9 to 21, then odds to 33)	107m	Accepting Orders
<u>G63 9SA</u>	Maple Crescent (no 18 or 20)	167m	Accepting Orders
<u>G63 9SB</u>	Oak Place	77m	Accepting Orders
<u>G63 9SB</u>	Oak Place	77m	Accepting Orders
<u>G63 9SD</u>	Beech Drive (1-16)	325m	Accepting Orders
<u>G63 9SF</u>	The Oaks	360m	Accepting Orders
<u>G63 9SG</u>	Birch Road (1-23)	117m	Accepting Orders
<u>G63 9SH</u>	Alder Crescent	299m	Accepting Orders
<u>G63 9SJ</u>	Chestnut Avenue (1, 3, 7, 9, 11, 12, 14, 15, 16)	279m	Accepting Orders
<u>G63 9SQ</u>	Birch Road (2-22)	53m	Accepting Orders
<u>G63 9SW</u>	Beech Drive (Abbeyfield) (approx)	154m	Accepting Orders
<u>G63 9TA</u>	Harpers Road	381m	Accepting Orders

Killlearn Status 16 May 2017

Status unclear - check of individual premises required

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
G63 0LF	Carbeth Home Farm Cottage	1,911m	Exploring Solutions
G63 0NH	Glenview, Balfron Station	3,344m	Exploring Solutions
G63 0NH	Gartacharn Farm, Gartness (approx)	3,344m	In Scope
G63 9LA	Tyle House, Dumgoyne	2,273m	Exploring Solutions
G63 9LA	Dumgoyne (PO & Beech Tree Inn)	2,273m	In Scope
G63 9LB	Distillery Cottages	3,011m	In Scope
G63 9LB	Distillery Cottages	3,011m	In Scope
G63 9LD	Dumgoyne Cottage, Kinnaird Cottage, A81	2,298m	In Scope
G63 9LE	Baptiston, Lettre, Westerton, Glasgow Road	1,427m	In Scope
G63 9LF	Main Street (White Court to 92)	604m	In Scope
G63 9LG	Drumbeg Loan	878m	In Scope
G63 9LH	Lettreburn, Drumbeg Loan	1,483m	In Scope
G63 9LJ	Blaneswell & Carston	2,396m	In Scope
G63 9LL	Braefoot, Gillieston, Ledlewan, North Cottage, A81	2,901m	In Scope
G63 9LQ	Killlearn Mill	1,525m	In Scope
G63 9LQ	Killlearn Mill	1,525m	In Scope
G63 9LT	Lampson Road	445m	In Scope
G63 9NB	Kirkhouse Road	436m	In Scope
G63 9ND	Main Street (66-84)	362m	In Scope
G63 9NE	Main Street (59-69)	490m	In Scope
G63 9NE	Main Street (59-69)	490m	In Scope
G63 9NF	1, 5,6, 9, Square Garage, The Square	222m	In Scope
G63 9NJ	Balfron Road (2,4, 16, 20-22) & Village Hall	425m	In Scope
G63 9NL	Balfron Road (District Governor), Killlearn Kirk	406m	In Scope
G63 9NP	Greenend Road (3, 5)	641m	In Scope
G63 9NS	Station Rd (6)	505m	In Scope
G63 9PA	Napier Road (12-18)	565m	In Scope
G63 9PB	Napier Road (7-19)	487m	In Scope
G63 9PD	Lampson Road (1-28)	650m	In Scope
G63 9PD	Lampson Road (1-28)	650m	In Scope
G63 9PE	Cameron Cottage, Rosebank Cottage along Station Road	1,313m	In Scope
G63 9PF	Lampson Lane	639m	In Scope
G63 9PL	4, The Square	225m	In Scope
G63 9PS	Woodside (Atkinson's Garage approx), A81	1,408m	In Scope
G63 9PT	Laighpark Farm & Oakwood	1,176m	In Scope
G63 9PU	Dumgoyne?	2,130m	Postcode not recognised
G63 9PX	1 & 5 Ibert Road	369m	In Scope
G63 9PY	Ibert Road	753m	In Scope
G63 9PY	Ibert Road	753m	In Scope
G63 9PZ	Hérons Court & Tree Cottage	1,348m	In Scope
G63 9QA	14, Drumtian Road	662m	In Scope
G63 9QG	Blane Smithy	1,488m	In Scope
G63 9QN	Auchineck House, Auchineck Farm (approx), A809	4,045m	Exploring Solutions
G63 9QQ	Croy Cunningham	1,569m	In Scope
G63 9QS	Lampson Loan	623m	In Scope
G63 9QT	New Endrick Road (13-46)	381m	In Scope
G63 9QY	Croy Cunningham Steadings	1,585m	In Scope
G63 9RB	Dumgoyne?	2,130m	Postcode not recognised

Killearn Status 16 May 2017

Status unclear - check of individual premises required

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<u>G63 9RE</u>	Branziert Road North (1-29)	759m	In Scope
<u>G63 9RF</u>	Branziert Road North (2-46)	803m	In Scope
<u>G63 9RF</u>	Branziert Road North (48)	803m	Exploring Solutions
<u>G63 9RG</u>	Branziert Road	746m	In Scope
<u>G63 9RJ</u>	Main Street (1-33 odds)	297m	In Scope
<u>G63 9RJ</u>	Main Street (1-33 odds)	297m	In Scope
<u>G63 9RL</u>	Main Street (35-57c)	374m	In Scope
<u>G63 9RL</u>	Main Street (35-57c)	374m	In Scope
<u>G63 9RQ</u>	Main Street (8-32)	257m	In Scope
<u>G63 9RZ</u>	Rowan Crescent (1 to 8)	107m	In Scope
<u>G63 9SJ</u>	Chestnut Avenue (2, 4, 5, 6, 8, 10)	279m	In Scope
<u>G63 9SL</u>	Old School Court, Main Street	329m	In Scope
<u>G63 9SQ</u>	Birch Road (24-34)	53m	Exploring Solutions
<u>G63 9WA</u>	Dumgoyne?	2,130m	Postcode not recognised
<u>G63 9WB</u>	Dumgoyne?	2,130m	Postcode not recognised
<u>G63 9WJ</u>	Dumgoyne?	2,130m	Postcode not recognised
<u>G63 9WQ</u>	Dumgoyne?	2,130m	Postcode not recognised