

## NBG Report for KCC Meeting 17 May 2017

There is nothing significant to report this month as no further visible work is taking place. We await news of developments as the R100 programme gets underway and contracts start to be made. Hopefully there will more news soon of what may be possible in the way of a wireless solution from the Ben Gullipen mast proposal, especially as the investigation of a wireless solution for Fintry has currently come to naught.

Remember the status of your individual connectivity can be checked on either of the WhereandWhen pages of the BT Openreach or Digital Scotland websites or in the tables at the end of this report.

ALSO do not forget the Digital Scotland "Better Broadband Scheme" provides a subsidy to establish a better connection using either satellite or wireless for those currently getting download speeds of less than 2Mbps. See the KCC website for specific links.

The latest status of cabinets in each of the villages is shown below:

- **Cabinet status summary:**

- Balfroon cabinets: one fewer cabinets (now 5): 2 live (not 3) and the other 3 live early in 2018, with 85% of the village (by postcode) now showing Accepting Orders for fibre (subject to distance). Majority of other premises are shown as In Scope;
- Balmaha cabinets: no change i.e. some postcodes are now showing as In Scope i.e. more advanced than Exploring Solutions;
- Blanefield/Strathblane cabinets: no significant change. Over 85% of the village (by postcode) is now showing Accepting Orders for fibre (subject to distance). Some postcodes have reverted to Exploring Solutions but most are still somewhere between In Scope and Field Survey;
- Buchlyvie cabinets: no change – most postcodes are now connected;
- Croftamie/Drymen cabinets: now showing 2 cabinets live and certainly a lot of premises in Drymen are now connected, and 4 more cabinets due in 2017-8;
- Fintry cabinets: 3 cabinets are now being shown, E1 scheduled for Sept 2017 and E2 for March 2018 with a third at G63 0LP but not yet planned. A fixed-wireless solution being investigated now appears not to be commercially viable. 60% of postcodes are In Scope, others being Exploring Solutions;
- Killlearn cabinets: no change – 3 cabinets now Live servicing about 50% of the postcodes in the village;
- Milton of Buchanan – see Balmaha above;

See below for the latest detail cabinet information. Note that the reliability of dates shown is uncertain, as are the specific locations, which refer to the often large areas within a single rural postcode. Previous data has been supplemented this month with samples against the postcodes below using the BT Openreach WhereandWhen website:

Note: the stages in "the Fibre Journey" are:

Exploring Solutions, In scope, Design, Field Survey, Build, Connect, Activate, Accepting Orders.

The timescale for "the journey" is likely to be about 12-18 months.

### **Latest cabinet information:**

Please see June 2016 NGB report to KCC for maps of the areas below.

For more detail on Balfron, Balmaha area, Blanefield/Strathblane, Buchlyvie, Drymen/Croftamie, Fintry & Killearn postcodes please see further pages below. **TAKE CARE** though to notice the distance shown, that is a direct distance (and not the actual cable-run distance) and if more than 1200m will not offer a better connection from fibre than currently.

**Balfron (Boquhan)** (440xxx) (5 cabinets) – P1 cabinet in Spinner St now live since 9 Aug 2016, plus another in Buchanan Court, P3 at G63 OLE now live in April 2017; 3 others have appeared due to be live shortly (E3, E7 & E11) although the locations for these are not visible) and several others **not available** (eg P2 at G63 ORA) & others at G63 OQR, G63 OTX, G63 ONY, G63 OSU, G63 OQU, G63 OPF, G63 OTN, G63 OLE and G63 ONA). Note that some premises at G63 OQU appear to be on the Buchlyvie exchange and are marked as In Scope rather than Exploring Solutions. Other properties along Fintry Road at G63 OLT (Ballikinrain) appear to be on the Balfron exchange and are marked as Accepting Orders rather than Exploring Solutions;

**Balmaha** (870xxx) – 10 cabinets all **not available** at G63 OJQ, G63 OAD, G63 OAQ, G63 OAH, G63 OAW (twice), G63 OAR (twice), G63 OJU, and G63 OAJ. These are now showing a mix of Exploring Solutions and In Scope;

**Blanefield/Strathblane** (770xxx) (4 cabinets – reduced from 5) – P1 cabinet (Netherblane) live; P2 cabinet at G63 9BQ now live (Jan 2017), P3 cabinet undergoing Field Survey (location unknown, supposedly live by Apr 2017), plus 1 **not available**;

**Buchlyvie** (850xxx) (1 cabinet) – P2 cabinet at FK8 3LP is live and services most of the village. Some more premises are now connected while other premises are still Exploring Solutions;

**Croftamie** (660xxx) (1 cabinet) – P2 cabinet (between village and A811 junction to Balloch) live since Dec 2015;

**Drymen** (660xxx) (5 cabinets) – P1 cabinet at G63 OBY & P2 cabinet at G63 OEP now Live, with 3 cabinets P3, P4 & P5 at G63 OBD and G63 OHT allegedly undergoing Field Survey to be live during 2017 and 1 allegedly in Design (E10 location unknown) live by March 2018);

**Fintry** (860xxx) (3 cabinets) – E1 cabinet in Field survey (location believed to be adjacent to the exchange, anticipated to be live by Sept 2017); E2 cabinet in Design expected to go live in March 2018. Away from the centre of the village a third cabinet is now being shown at G63 OLP though with no live date shown. 60% of postcodes, i.e. the centre of the village, are In Scope. Other postcodes are shown as Exploring Solutions. **Note** that some premises at G63 OLL and G63 OLT appear to be on the Balfron exchange and are marked as Accepting Orders rather than Exploring Solutions;

**Killearn** (550xxx) (3 cabinets) – E1 and E3 have been live for some time; plus recent cabinet 1 at Exchange that is now Live; most other postcodes are In Scope with a few Exploring Solutions;

**Milton of Buchanan** – see Balmaha above;

Doug Ashworth

Chair, Killearn Broadband Group

Balfron Status 17 Apr 2017 -  
Available Now Accepting Orders

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>
<a href="#">G63 OLE</a>	Ballochruin	1,861m	FTTC Live April 2017
<a href="#">G63 OLH</a>	Boguhan Old House, B818 Fintry Road	1,344m	FTTC Available from 9th Aug 2016
<a href="#">G63 OLL</a>	Castle Gardens, Ballikinrain, B818 Fintry Road	2,510m	FTTC Available from 9th Aug 2016
<a href="#">G63 OLQ</a>	Boguhan Old House, B818 Fintry Road	1,285m	FTTC Available from 9th Aug 2016
<a href="#">G63 OLT</a>	Castle Gardens, Ballikinrain, B818 Fintry Road	2,420m	FTTC Available from 9th Aug 2016
<a href="#">G63 ONA</a>	Dominie Park	340m	FTTC Live April 2017
<a href="#">G63 ONF</a>	Mid-Balfunning Farm, A811	3,625m	FTTC Live April 2017
<a href="#">G63 ONP</a>	Blairbegg Cottage	2,832m	FTTC Live April 2017
<a href="#">G63 ONR</a>	Burns Begg Crescent	563m	FTTC Live April 2017
<a href="#">G63 ONY</a>	Spoker's Loan	395m	FTTC Live April 2017
<a href="#">G63 OPA</a>	Spoker's Loan	333m	FTTC Live April 2017
<a href="#">G63 OPB</a>	Moor Road	466m	FTTC Live April 2017
<a href="#">G63 OPD</a>	Moor Road	469m	FTTC Live April 2017
<a href="#">G63 OPE</a>	Cotton Street	294m	FTTC Live April 2017
<a href="#">G63 OPF</a>	Cotton Street	211m	FTTC Live April 2017
<a href="#">G63 OPG</a>	Cotton Street	295m	FTTC Live April 2017
<a href="#">G63 OPG</a>	Cotton Street	295m	FTTC Available from 9th Aug 2016
<a href="#">G63 OPH</a>	Hillhead Brae	136m	FTTC Live April 2017
<a href="#">G63 OPJ</a>	Lomond Terrace	176m	FTTC Live April 2017
<a href="#">G63 OPL</a>	South Lomond Terrace	322m	FTTC Live April 2017
<a href="#">G63 OPN</a>	South Lomond Terrace	266m	FTTC Live April 2017
<a href="#">G63 OPP</a>	Balgair Road	533m	FTTC Live April 2017
<a href="#">G63 OPQ</a>	Lomond Terrace	223m	FTTC Live April 2017
<a href="#">G63 OPR</a>	Balgair Road	509m	FTTC Live April 2017
<a href="#">G63 OPS</a>	Greenfield Court	366m	FTTC Live April 2017
<a href="#">G63 OPS</a>	Greenfield Court	366m	FTTC Available from 9th Aug 2016
<a href="#">G63 OPT</a>	Roman Road	462m	FTTC Available from 9th Aug 2016
<a href="#">G63 OPU</a>	South Lomond Terrace	227m	FTTC Available from 9th Aug 2016
<a href="#">G63 OPU</a>	South Lomond Terrace	227m	FTTC Live April 2017
<a href="#">G63 OPW</a>	Dominie Park	439m	FTTC Live April 2017
<a href="#">G63 OPX</a>	Banker's Brae	255m	FTTC Available from 9th Aug 2016
<a href="#">G63 OPY</a>	Banker's Brae	349m	FTTC Available from 9th Aug 2016
<a href="#">G63 OPZ</a>	Dunmore Street	565m	FTTC Available from 9th Aug 2016
<a href="#">G63 OQB</a>	Kiltrochan Drive	1,092m	FTTC Available from 9th Aug 2016
<a href="#">G63 OQD</a>	Dalfoil Farm	2,432m	FTTC Available from 9th Aug 2016
<a href="#">G63 OQE</a>	Wester Ballochearn	3,584m	FTTC Available from 9th Aug 2016
<a href="#">G63 OQG</a>	Greenfield Court	357m	FTTC Available from 9th Aug 2016
<a href="#">G63 OQH</a>	Kiltrochan Drive	707m	FTTC Available from 9th Aug 2016
<a href="#">G63 OQH</a>	Kiltrochan Drive	707m	FTTC Live April 2017

Balfron Status 17 Apr 2017 -  
Available Now Accepting Orders

<b><u>Post Code</u></b>	<b><u>Road</u></b>	<b><u>Distance</u></b>	<b><u>Fibre</u></b>
<a href="#"><u>G63 0QJ</u></a>	Kiltrochan Drive	635m	FTTC Live April 2017
<a href="#"><u>G63 0QP</u></a>	Station Road	698m	FTTC Live April 2017
<a href="#"><u>G63 0QQ</u></a>	Burnside	418m	FTTC Live April 2017
<a href="#"><u>G63 0QR</u></a>	Tombrake, A875	1,326m	FTTC Live April 2017
<a href="#"><u>G63 0QS</u></a>	Shian, A875	1,146m	FTTC Live April 2017
<a href="#"><u>G63 0QW</u></a>	Meikle Camoquhill, A81	1,894m	FTTC Live April 2017
<a href="#"><u>G63 0QY</u></a>	Garchell, Balfron Station (approx)	5,181m	FTTC Live April 2017
<a href="#"><u>G63 ORD</u></a>	Endrick Gardens	337m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORE</u></a>	Greek Thompson Road	184m	FTTC Live April 2017
<a href="#"><u>G63 ORF</u></a>	Donaldson Way	159m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORF</u></a>	Donaldson Way	159m	FTTC Live April 2017
<a href="#"><u>G63 ORG</u></a>	Barnwell Drive	270m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORH</u></a>	Endrick Gardens	578m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORJ</u></a>	Printers Row	615m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORL</u></a>	Endrick Gardens	377m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORN</u></a>	Endrick Gardens	441m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORP</u></a>	Glenside Farm, B818 Fintry Road	1,776m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORQ</u></a>	Barnwell Drive	523m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORR</u></a>	Clayland, B818 Fintry Road	1,426m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 ORW</u></a>	Jenny Gunns Loan	1,632m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OSU</u></a>	Station Road	492m	FTTC Live April 2017
<a href="#"><u>G63 OSX</u></a>	Station Road	401m	FTTC Live April 2017
<a href="#"><u>G63 OSY</u></a>	Station Road	379m	FTTC Live April 2017
<a href="#"><u>G63 OSZ</u></a>	Keppulloch Road	475m	FTTC Live April 2017
<a href="#"><u>G63 OTA</u></a>	Moor Road	660m	FTTC Live April 2017
<a href="#"><u>G63 OTB</u></a>	Weaver's Winnel	270m	FTTC Live April 2017
<a href="#"><u>G63 OTD</u></a>	Cotton Street	177m	FTTC Live April 2017
<a href="#"><u>G63 OTE</u></a>	Hillhead Brae	133m	FTTC Live April 2017
<a href="#"><u>G63 OTG</u></a>	Bank of Scotland	166m	FTTC Live April 2017
<a href="#"><u>G63 OTH</u></a>	Hillhead Brae	68m	FTTC Live April 2017
<a href="#"><u>G63 OTJ</u></a>	Kirkmill Road	142m	FTTC Live April 2017
<a href="#"><u>G63 OTJ</u></a>	Kirkmill Road	142m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTL</u></a>	Dunkeld Court	102m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTL</u></a>	Dunkeld Court	102m	FTTC Live April 2017
<a href="#"><u>G63 OTN</u></a>	Dunkeld Court	101m	FTTC Live April 2017
<a href="#"><u>G63 OTP</u></a>	Spinner Street	206m	FTTC Live April 2017
<a href="#"><u>G63 OTP</u></a>	Spinner Street	206m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTQ</u></a>	Hillhead Brae	107m	FTTC Live April 2017
<a href="#"><u>G63 OTR</u></a>	Buchanan Court	222m	FTTC Live April 2017

Balfron Status 17 Apr 2017 -  
Available Now Accepting Orders

<b><u>Post Code</u></b>	<b><u>Road</u></b>	<b><u>Distance</u></b>	<b><u>Fibre</u></b>
<a href="#"><u>G63 OTR</u></a>	Buchanan Court	222m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTS</u></a>	Endrick Road	237m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTS</u></a>	Endrick Road	237m	FTTC Live April 2017
<a href="#"><u>G63 OTT</u></a>	Buchanan Court	318m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTU</u></a>	Buchanan Court	270m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTW</u></a>	Buchanan Street	95m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTW</u></a>	Buchanan Street	95m	FTTC Live April 2017
<a href="#"><u>G63 OTX</u></a>	Balgrass Drive	379m	FTTC Live April 2017
<a href="#"><u>G63 OTX</u></a>	Balgrass Drive	379m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTY</u></a>	Endrick Road	205m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OTZ</u></a>	Buchanan Court	234m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OUA</u></a>	Balgrass Drive	498m	FTTC Available from 9th Aug 2016
<a href="#"><u>G63 OYH</u></a>	Overton, B818 Fintry Road	5,369m	FTTC Available from 9th Aug 2016

Balfron Status 16 May 2017 -  
Status unclear - check of individual premises required

<u>Post Code</u>	<u>Road</u>	<u>Distance</u>	<u>Fibre</u>	<u>Cabinet</u>
<a href="#">G63 ONF</a>	Tir-na-Nog, Balfunning (approx), A811	3,625m	Exploring Solutions or In Scope	<a href="#">P2</a>
<a href="#">G63 ONL</a>	Little Drumquharn, A81	3,447m	In Scope	<a href="#">P2</a>
<a href="#">G63 ONN</a>	Bridge Cottage, A81	3,959m	Exploring Solutions or In Scope	<a href="#">P2</a>
<a href="#">G63 ONP</a>	Drumtian Ford (approx), A81	2,832m	In Scope	<a href="#">P2</a>
<a href="#">G63 ONW</a>	Meikle Drumquharn, A81	3,791m	In Scope	<a href="#">P2</a>
<a href="#">G63 OQN</a>	Indians Road	2,385m	FTTC Live April 2017	<a href="#">P3</a>
<a href="#">G63 OQN</a>	Indians Road, Balfron Station	2,385m	In Scope	<a href="#">P2</a>
<a href="#">G63 OQZ</a>	Gartcurrachan, Balfron Station, A81	5,016m	FTTC Live April 2017	<a href="#">P3</a>
<a href="#">G63 OQZ</a>	Gartcurrachan, Balfron Station, A81	5,016m	Exploring Solutions or In Scope	<a href="#">P2</a>
<a href="#">G63 ORA</a>	Cottages between Ballat & Balfron Station	2,390m	In Scope	<a href="#">P2</a>
<a href="#">G63 OSA</a>	Indiansdorp, Balfron Station	2,513m	In Scope	<a href="#">P2</a>
<a href="#">G63 OSB</a>	Indians Road, Balfron Station	2,539m	In Scope	<a href="#">P2</a>
<a href="#">G63 OSD</a>	Balfunning Crescent, Balfron Station	2,565m	In Scope	<a href="#">P2</a>
<a href="#">G63 OSE</a>	Templelea, Ballat, Balfron Station, A811 (approx)	2,684m	In Scope	<a href="#">P2</a>
<a href="#">G63 OSF</a>	Glenfoot, A811	2,224m	In Scope	<a href="#">P2</a>
<a href="#">G63 OSG</a>	Gaisland, A811	2,332m	In Scope	<a href="#">P2</a>
<a href="#">G63 OSH</a>	Loaninghead, Wester Ballat, A811	2,987m	In Scope	<a href="#">P2</a>
<a href="#">G63 OTF</a>	Hillhead Brae	91m	FTTC Live April 2017	<a href="#">P3</a>

Balmaha&Milton Status Status 16 May 2017  
Mixed Status - check of individual premises required

<b><u>Postcode</u></b>	<b><u>Road</u></b>	<b><u>Distance</u></b>	<b><u>Fibre</u></b>
G63 0AD	Creityhall Farm		Exploring Solutions
G63 0AD	Moorpark Cottage		Accepting Orders
G63 0AE	Gartincaber		In Scope
G63 0AG	Auchmar		In Scope
G63 0AH	Arrochymore		Exploring Solutions
G63 0AJ	Arrochybeg		Exploring Solutions
G63 0AL	Millarochy		Exploring Solutions
G63 0AQ	Gartfairn		Exploring Solutions
G63 0AR	Rowardennan		Exploring Solutions
G63 0AW	Rowardennan		Exploring Solutions
G63 0JA	Creityhall Road		In Scope
G63 0JD	Creityhall Drive		In Scope
G63 0JE	Milton of Buchanan		In Scope
G63 0JG	Arrochoile		In Scope
G63 0JQ	Balmaha		In Scope
G63 0JS	Inchfad		Exploring Solutions
G63 0JT	Inchruin		Not Known
G63 0JU	Inchlonaig (Luss)		Not Known
G63 0JX	Inchtavannach (Luss)		Exploring Solutions
G63 0JY	Inchmurrin Island		Exploring Solutions
G83 8SB	Gartocharn		In Scope & Accepting Orders

## Strathblanefield Status 17 April 2017

Available Now Accepting Orders

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>
<a href="#">G63 9AB</a>	Dunglass View	513m	FTTC Available from 11th Jan 2017
<a href="#">G63 9AD</a>	Dunglass View	443m	FTTC Available from 11th Jan 2017
<a href="#">G63 9AE</a>	Strathblane Road	1,106m	FTTC Available from 11th Jan 2017
<a href="#">G63 9AF</a>	Craigmore, A809	3,996m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AG</a>	Ballagan House, A891	1,833m	FTTC Available from 11th Jan 2017
<a href="#">G63 9AJ</a>	The Ha, A81	2,594m	FTTC Available from 11th Jan 2017
<a href="#">G63 9AL</a>	Ballewan Crescent	1,573m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AL</a>	Ballewan Crescent	1,573m	FTTC Available from 11th Jan 2017
<a href="#">G63 9AN</a>	Station Road	1,470m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AP</a>	Ballachalairy Yett	1,981m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AQ</a>	Edenkill Place	252m	FTTC Available from 11th Jan 2017
<a href="#">G63 9AR</a>	Ballachalairy Yett	1,940m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AS</a>	Ballachalairy Yett	2,900m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AT</a>	Cuilts Road	3,532m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AU</a>	Low Auchengillan, A809	4,466m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AW</a>	East Arlehaven, A81	2,399m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AX</a>	Auchenedin, A809	5,835m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AY</a>	Carbeth Inn, A809	3,804m	FTTC Available from 29th Aug 2015
<a href="#">G63 9AZ</a>	Cuilt Place	1,119m	FTTC Available from 29th Aug 2015
<a href="#">G63 9BA</a>	Auchengillan Outdoor Centre	4,495m	FTTC Available from 29th Aug 2015
<a href="#">G63 9BB</a>	Glasgow Road	746m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BD</a>	Cockalane View	72m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BE</a>	Cockalane View	125m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BL</a>	Kirkhouse Road	449m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BN</a>	Campsie Dene Road	960m	FTTC Available from 29th Aug 2015
<a href="#">G63 9BN</a>	Campsie Dene Road	960m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BP</a>	Campsie View Drive	496m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BQ</a>	Dunglass View	419m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BS</a>	Kirkhouse Avenue	325m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BT</a>	Kirkhouse Avenue	341m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BU</a>	Kirkhouse Crescent	403m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BW</a>	Campsie Dene Road	981m	FTTC Available from 29th Aug 2015
<a href="#">G63 9BX</a>	Kirkhouse Crescent	430m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BY</a>	Kirkland Avenue	387m	FTTC Available from 11th Jan 2017
<a href="#">G63 9BZ</a>	Kirkland Avenue	352m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DA</a>	Kirkhouse Avenue	310m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DB</a>	Southburn Road	192m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DD</a>	Edenkill Place	192m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DE</a>	Milndavie Crescent	255m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DF</a>	Milndavie Crescent	289m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DG</a>	Dumbrock Road	209m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DH</a>	Dumbrock Road	141m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DJ</a>	Dumbrock Road	142m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DL</a>	Dumbrock Crescent	207m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DN</a>	Park Place	253m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DP</a>	Craigfern Drive	267m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DQ</a>	Dumbrock Crescent	202m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DR</a>	Craigenlay Avenue	376m	FTTC Available from 11th Jan 2017
<a href="#">G63 9DW</a>	Park Place	271m	FTTC Available from 11th Jan 2017

## Strathblanefield Status 17 April 2017

Available Now Accepting Orders

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>
<a href="#"><u>G63 9EB</u></a>	Edenkill Place	188m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9ED</u></a>	Kirkburn Road	137m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EE</u></a>	Kirkburn Drive	95m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EF</u></a>	Dumbrock Road	64m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EG</u></a>	Edenkill Place	84m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EH</u></a>	Edenkill Place	406m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EJ</u></a>	Edenkill Place	147m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EL</u></a>	Edenkill Place	365m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EN</u></a>	Milndavie Road	347m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EP</u></a>	Milndavie Road	438m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EQ</u></a>	Edenkill Place	104m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9ER</u></a>	Milngavie Road	671m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9ES</u></a>	Milndavie Road	521m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9ET</u></a>	Old Mugdock Road	1,217m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9EW</u></a>	Milndavie Road	467m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9HP</u></a>	Cuilt Place	1,080m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HR</u></a>	Cuilt Place	1,101m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HS</u></a>	Blane Place	1,136m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HT</u></a>	Blane Crescent	1,129m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HU</u></a>	Blane Avenue	1,050m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HW</u></a>	Ballewan Crescent	1,225m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HX</u></a>	Netherblane	899m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HY</u></a>	Netherblane	948m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9HZ</u></a>	Glasgow Road	756m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JA</u></a>	Glasgow Road	779m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JB</u></a>	Glasgow Road	772m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JD</u></a>	Craigmarloch View	569m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JE</u></a>	Campsie View Drive	368m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JF</u></a>	Southview Drive	407m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JG</u></a>	Southview Drive	379m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JH</u></a>	Craigmarloch View	585m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JP</u></a>	Netherblane	956m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9JQ</u></a>	Southview Road	237m	FTTC Available from 11th Jan 2017
<a href="#"><u>G63 9JW</u></a>	Netherblane	848m	FTTC Available from 29th Aug 2015
<a href="#"><u>G63 9QP</u></a>	Stockiemuir Farm (approx)	6,293m	FTTC Available from 29th Aug 2015

Strathblanefield Status 16 May 2017 -  
Status unclear - check of individual premises required

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>	<b>Cabinet</b>
<a href="#">G62 8EL</a>	Mugdock Visitor Centre	2,003m	In Scope	<a href="#">EO line</a>
<a href="#">G63 9AH</a>	Milngavie Road	897m	In Scope	<a href="#">EO line</a>
<a href="#">G63 9AH</a>	Milngavie Road	897m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9BF</a>	Braidgate	280m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 9EH</a>	Milngavie Road	406m	Accepting Orders	<a href="#">P2</a>
<a href="#">G63 9EH</a>	Milngavie Road	406m	In Scope	<a href="#">EO line</a>
<a href="#">G63 9EH</a>	Milndavie Road, Strathblane Country House	406m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9EH</a>	Milngavie Road	406m	Exploring Solutions	<a href="#">?</a>
<a href="#">G63 9EN</a>	Milndavie Road	347m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9EN</a>	Milndavie Road	347m	Accepting Orders	<a href="#">P2</a>
<a href="#">G63 9EP</a>	Milndavie Road	438m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9EP</a>	Milndavie Road	438m	Exploring Solutions	<a href="#">?</a>
<a href="#">G63 9ET</a>	Old Mugdock Road	1,217m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9ET</a>	Old Mugdock Road	1,217m	In Scope	<a href="#">EO line</a>
<a href="#">G63 9ET</a>	Old Mugdock Road	1,217m	Accepting Orders	<a href="#">P2</a>
<a href="#">G63 9EU</a>	Moor Road	843m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9EW</a>	Milndavie Road	467m	Accepting Orders	<a href="#">P2</a>
<a href="#">G63 9EW</a>	Milndavie Road	467m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9EW</a>	Milndavie Road	467m	In Scope	<a href="#">EO line</a>
<a href="#">G63 9EX</a>	Moor Road	986m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9EX</a>	Moor Road	986m	Exploring Solutions	<a href="#">?</a>
<a href="#">G63 9EY</a>	Moor Road	887m	Exploring Solutions	<a href="#">?</a>
<a href="#">G63 9EY</a>	Moor Road	887m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9EZ</a>	Moor Road	803m	Field Survey	<a href="#">PE1</a>
<a href="#">G63 9HA</a>	Moor Road	862m	Field Survey	<a href="#">PE1</a>

Buchlyvie Status 17 April 2017  
Available Now Accepting Orders

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>
<a href="#">FK8 3ET</a>	Wester Arngibbon, A811	2,744m	FTTC live since Mar 2017
<a href="#">FK8 3EX</a>	Backside of Garden, B8034	3,093m	FTTC live since Mar 2017
<a href="#">FK8 3LR</a>	Main Street	85m	FTTC live since Mar 2017
<a href="#">FK8 3LT</a>	Culbowie Road	142m	FTTC live since Mar 2017
<a href="#">FK8 3LU</a>	Culbowie Road	53m	FTTC live since Mar 2017
<a href="#">FK8 3LX</a>	Main Street	229m	FTTC live since Mar 2017
<a href="#">FK8 3LY</a>	Mye Road	331m	FTTC live since Mar 2017
<a href="#">FK8 3LZ</a>	Easter Mye, A811	1,850m	FTTC live since Mar 2017
<a href="#">FK8 3LZ</a>	Easter Mye, A811 (approx)	1,850m	FTTC live since Mar 2017
<a href="#">FK8 3NA</a>	Taylor Place	129m	FTTC live since Mar 2017
<a href="#">FK8 3NB</a>	Station Road	289m	FTTC live since Mar 2017
<a href="#">FK8 3ND</a>	Fisher Place	365m	FTTC live since Mar 2017
<a href="#">FK8 3NE</a>	Station Road	321m	FTTC live since Mar 2017
<a href="#">FK8 3NF</a>	Montgomery Place	261m	FTTC live since Mar 2017
<a href="#">FK8 3NH</a>	Culbowie Crescent	115m	FTTC live since Mar 2017
<a href="#">FK8 3NH</a>	Culbowie Crescent	115m	FTTC live April 2017
<a href="#">FK8 3NJ</a>	Baron Court	369m	FTTC live since Mar 2017
<a href="#">FK8 3NQ</a>	Burnside Terrace	326m	FTTC live since Mar 2017
<a href="#">FK8 3NR</a>	Blairgorts, Claymires, Garden, Mains of Buchlyvie, A811	1,750m	FTTC live since Mar 2017
<a href="#">FK8 3NR</a>	Claymires & Gardens, A811	1,750m	FTTC live April 2017
<a href="#">FK8 3NS</a>	Heights Road	1,182m	FTTC live since Mar 2017
<a href="#">FK8 3NT</a>	Badenkep, Heights, Thirds, A811	1,457m	FTTC live since Mar 2017
<a href="#">FK8 3NU</a>	Glenlea, Oxhill, A811	642m	FTTC live since Mar 2017
<a href="#">FK8 3NX</a>	Ballamenoch, A811	653m	FTTC live since Mar 2017
<a href="#">FK8 3NY</a>	Culbowie Road	540m	FTTC live since Mar 2017
<a href="#">FK8 3NY</a>	Culbowie Road	540m	FTTC live April 2017
<a href="#">FK8 3NZ</a>	Bruach, Corraich, Scatness, Whiteley's Farm, A811	511m	FTTC live since Mar 2017
<a href="#">FK8 3PA</a>	Cashley, A811	1,158m	FTTC live since Mar 2017
<a href="#">FK8 3PA</a>	Cashley, A811	1,158m	FTTC live April 2017
<a href="#">FK8 3PB</a>	Old Auchentroig, B835	2,954m	FTTC live since Mar 2017
<a href="#">FK8 3PB</a>	Old Auchentroig, B835	2,954m	FTTC live April 2017
<a href="#">FK8 3PD</a>	Gartbawn, B835	1,466m	FTTC live April 2017
<a href="#">FK8 3PD</a>	Gartbawn, B835 (approx)	1,466m	FTTC live since Mar 2017
<a href="#">G63 0QX</a>	Upper Ballaird, A811	2,551m	FTTC live since Mar 2017

Buchlyvie Status 16 May 2017 -  
Status unclear - check of individual premises required

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>	<b>Cabinet</b>	
<a href="#">FK8 3LP</a>	Main Street	204m	Exploring Solutions		<a href="#">?</a>
<a href="#">FK8 3LP</a>	Main Street	204m	Accepting Orders	<a href="#">P2</a>	
<a href="#">FK8 3LS</a>	Culbowie Road	57m	Accepting Orders	<a href="#">P2</a>	
<a href="#">FK8 3LS</a>	Culbowie Road	57m	Exploring Solutions		<a href="#">EO line</a>
<a href="#">FK8 3LS</a>	Culbowie Road	57m	Exploring Solutions		<a href="#">?</a>
<a href="#">G63 0LG</a>	Keirhill Farm, Balfron or Wester Mye (by distance)	6,363m	Accepting Orders	<a href="#">Balfron P3</a>	
<a href="#">G63 0LG</a>	Keirhill Farm, Balfron or Wester Mye (by distance)	6,363m	Exploring Solutions		<a href="#">?</a>
<a href="#">G63 0LG</a>	Keirhill Farm, Balfron or Wester Mye (by distance)	6,363m	Accepting Orders	<a href="#">P2</a>	
<a href="#">G63 0QU</a>	Lower Ballaird, A811 (approx)	2,761m	Accepting Orders	<a href="#">P2</a>	
<a href="#">G63 0QU</a>	Lower Ballaird, A811 (approx)	2,761m	Exploring Solutions		<a href="#">EO line</a>

## Croftamie&amp;Drymen Status 17 April 2017

## Available Now Accepting Orders

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>
<a href="#">FK8 3SF</a>	Corrie, Old Military Road	6,931m	Accepting Orders
<a href="#">G63 OBB</a>	Cattermills	2,642m	FTTC Available from 8th Dec 2015
<a href="#">G63 OBS</a>	Charles Crescent	283m	Accepting Orders
<a href="#">G63 OBT</a>	Charles Crescent	417m	Accepting Orders
<a href="#">G63 OBU</a>	Charles Crescent	383m	Accepting Orders
<a href="#">G63 OBU</a>	Charles Crescent	383m	FTTC Available from 8th Dec 2015
<a href="#">G63 OBY</a>	Balmaha Road	516m	Accepting Orders
<a href="#">G63 OBZ</a>	Stuart Drive	470m	Accepting Orders
<a href="#">G63 ODH</a>	Endrick Way	2,081m	FTTC Available from 8th Dec 2015
<a href="#">G63 ODJ</a>	Credon Way	501m	Accepting Orders
<a href="#">G63 ODL</a>	Clairinch Way	572m	Accepting Orders
<a href="#">G63 ODN</a>	Drumquhassle (approx)	2,249m	FTTC Available from 8th Dec 2015
<a href="#">G63 ODP</a>	Old Gartmore Road	310m	Accepting Orders
<a href="#">G63 ODR</a>	Montrose Way	454m	Accepting Orders
<a href="#">G63 ODS</a>	Montrose Way	375m	Accepting Orders
<a href="#">G63 ODT</a>	Conic Way	476m	Accepting Orders
<a href="#">G63 ODU</a>	Muirpark Way	421m	Accepting Orders
<a href="#">G63 ODX</a>	Muirpark Way	508m	Accepting Orders
<a href="#">G63 ODY</a>	Old Gartmore Road	422m	Accepting Orders
<a href="#">G63 ODZ</a>	Charles Crescent	440m	Accepting Orders
<a href="#">G63 OEA</a>	Mid Shandon, Old Military Road (approx)	1,276m	Accepting Orders
<a href="#">G63 OEB</a>	Coldrach, Old Military Road	1,595m	Accepting Orders
<a href="#">G63 OEP</a>	Buchanan Crescent	2,427m	FTTC Available from 8th Dec 2015
<a href="#">G63 OER</a>	Buchanan Crescent	2,398m	FTTC Available from 8th Dec 2015
<a href="#">G63 OET</a>	Buchanan Crescent	2,337m	FTTC Available from 8th Dec 2015
<a href="#">G63 OEU</a>	Endrick Way	2,196m	FTTC Available from 8th Dec 2015
<a href="#">G63 OEX</a>	Catter House, A811 (approx)	1,470m	FTTC Available from 8th Dec 2015
<a href="#">G63 OEY</a>	Bridge House, Drymen Bridge	1,130m	FTTC Available from 8th Dec 2015
<a href="#">G63 OEZ</a>	Mill Quadrant	2,583m	FTTC Available from 8th Dec 2015
<a href="#">G63 OHA</a>	Finnich Malise, A809 (approx)	2,952m	FTTC Available from 8th Dec 2015
<a href="#">G63 OHB</a>	Mill Quadrant	2,600m	FTTC Available from 8th Dec 2015
<a href="#">G63 OHD</a>	Mill Quadrant	2,445m	FTTC Available from 8th Dec 2015
<a href="#">G63 OHE</a>	Low Gartachorrans, A809 (approx)	2,811m	FTTC Available from 8th Dec 2015
<a href="#">G63 OHF</a>	Benview, Hillhead Farm	2,428m	FTTC Available from 8th Dec 2015
<a href="#">G63 OHG</a>	Cattermuir, Drumglas, Milfaid, Tullycross (approx)	3,258m	FTTC Available from 8th Dec 2015
<a href="#">G63 OHW</a>	Buchanan Mews	1,929m	Accepting Orders
<a href="#">G63 OHX</a>	Buchanan Stables	1,583m	Accepting Orders
<a href="#">G63 OHY</a>	High Mains, Milton of Buchanan, B837	2,849m	Accepting Orders
<a href="#">G63 OHY</a>	Stuc Ant Sagairt		Accepting Orders
<a href="#">G63 OJB</a>	Buchanan Smithy, B837	1,654m	Accepting Orders
<a href="#">G63 OJH</a>	Buchanan Smithy Terrace, B838	1,528m	Accepting Orders
<a href="#">G63 OJJ</a>	Buchanan Smithy, B837	1,644m	Accepting Orders
<a href="#">G63 ONQ</a>	Craigievern & Strathvern, Balfron Station, A812	2,948m	Accepting Orders
<a href="#">G83 8SB</a>	Badshalloch, A811 (approx)	3,145m	FTTC Available from 8th Dec 2015

Croftamie&Drymen Status 16 May 2017 -  
Status unclear - check of individual premises required

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>	<b>Cabinet</b>
<a href="#">FK8 3RY</a>	Dalmary, Gartmore (approx)	8,089m	In Scope	<a href="#">Aberfoyle P1</a>
<a href="#">G63 0AA</a>	Glenalva, A811 (approx)	963m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0AB</a>	Blairour, A811	1,510m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0AX</a>	Gartness Court	87m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0AX</a>	Gartness Court	87m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0BA</a>	Winnock Court	361m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BD</a>	Ardmore Gardens	185m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0BG</a>	Main Street	250m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BH</a>	Gartness Road	107m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BH</a>	Gartness Road	107m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0BJ</a>	Main Street	229m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BL</a>	The Square	326m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BL</a>	The Square	326m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0BN</a>	Stirling Road	216m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BP</a>	The Square	261m	Accepting Orders	<a href="#">P1</a>
<a href="#">G63 0BP</a>	The Square	261m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BQ</a>	Main Street	132m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0BW</a>	Stirling Road	230m	Accepting Orders	<a href="#">P1</a>
<a href="#">G63 0BW</a>	Stirling Road	230m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0BX</a>	Balmaha Road	469m	Accepting Orders	<a href="#">P1</a>
<a href="#">G63 0BX</a>	Balmaha Road	469m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0DN</a>	Drumquhassle (approx)	2,249m	Accepting Orders	<a href="#">P2</a>
<a href="#">G63 0DN</a>	Drumquhassle (approx)	2,249m	in Scope	<a href="#">EO line</a>
<a href="#">G63 0DW</a>	Gateside, A811 (approx)	860m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0HT</a>	Castle Gardens	1,014m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0HU</a>	Buchanan Home Farm	830m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0HU</a>	Strathendrick House & Garden Cottage	830m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0HU</a>	Strathendrick Golf Club	830m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0HX</a>	Buchanan Stables, Buchanan Castle Estate (approx)	1,583m	Accepting Orders	<a href="#">P1</a>
<a href="#">G63 0HX</a>	Buchanan Stables	1,583m	Accepting Orders	<a href="#">P1</a>
<a href="#">G63 0HX</a>	Buchanan Castle Estate (approx)	1,583m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0NG</a>	Craiglea, Lednabra, A811	2,541m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0NQ</a>	Blairfad etc except Craigievern & Strathvern, Balfron Station, A811	2,948m	In Scope	<a href="#">EO line</a>
<a href="#">G63 0SQ</a>	Garrauld, A81 (approx)	6,541m	In Scope	<a href="#">P2</a>
<a href="#">G63 0SQ</a>	Garrauld, A81 (approx)	6,541m	Exploring Solutions	<a href="#">EO line</a>
<a href="#">G63 0SQ</a>	Garrauld, A81 (approx)	6,541m	Accepting Orders	<a href="#">P1</a>
<a href="#">G63 0WL</a>	Gartness Road	198m	Postcode not recognised	
<a href="#">G63 0WQ</a>	Gartness Road	198m	Postcode not recognised	
<a href="#">G63 0WR</a>	Gartness Road	198m	Postcode not recognised	
<a href="#">G63 0YU</a>	Gartness Road	198m	Postcode not recognised	

Fintry Status 16 May 2017

Status Summary - check of individual premises is required

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>
<a href="#">G63 0LN</a>	Knochraich Farm along Kippen Rd (B822)	1,042m	Exploring Solutions
<a href="#">G63 0LN</a>	Knochraich Cottage & The Firs along Kippen Rd (B822)	1,042m	In Scope
<a href="#">G63 0LP</a>	Balgair Castle Estate, along Kippen Rd (B822)	2,345m	Exploring Solutions
<a href="#">G63 0LP</a>	Cottages neighbouring Balgair Castle Estate, along Kippen Rd (B822)	2,345m	Exploring Solutions
<a href="#">G63 0LP</a>	Cottages neighbouring Balgair Castle Estate, along Kippen Rd (B822)	2,345m	Exploring Solutions
<a href="#">G63 0LR</a>	Provanston Farm, Rashiehill	2,902m	Exploring Solutions
<a href="#">G63 0LS</a>	Balafark Farm, Craigend along Kippen Rd (B822)		Exploring Solutions
<a href="#">G63 0LS</a>	Mains of Glinns, Powside along Kippen Rd (B822)		Accepting Orders on Balfron exchange
<a href="#">G63 0LT</a>	Broomebrae		Exploring Solutions
<a href="#">G63 0LW</a>	Bencreuch, Culcreuch North Lodge, Glynside, Inchyra, Overglinns, Rosebank along Kippen Rd (B822)	1,411m	Exploring Solutions
<a href="#">G63 0LW</a>	Culcreuch Castle, Culcreuch Cottage, Culcreuch Hill Farm & Three Berries Cottage along Kippen Rd (B822)	1,411m	In Scope
<a href="#">G63 0QF</a>	Harvieston, Hill of Balgair, Hollycroft, Loaningside, Wester Balgair	3,110m	Exploring Solutions
<a href="#">G63 0QF</a>	Harvieston, Hill of Balgair, Hollycroft, Loaningside, Wester Balgair	3,110m	Exploring Solutions
<a href="#">G63 0XA</a>	Main St (odds 1-37)	72m	In Scope
<a href="#">G63 0XB</a>	Main St (evens 6-10)	40m	In Scope
<a href="#">G63 0XD</a>	Quarry Road	185m	In Scope
<a href="#">G63 0XE</a>	Main St (odds 43-117)	294m	In Scope
<a href="#">G63 0XF</a>	Kilewnan	401m	Exploring Solutions
<a href="#">G63 0XF</a>	Main St (evens 28-50)	401m	In Scope
<a href="#">G63 0XG</a>	Cashel House along Crow Rd (B822)	926m	Exploring Solutions
<a href="#">G63 0XG</a>	Beverley, Bogside, Clachan, Jaw Farm, etc (except above) along Crow Rd (B822)	926m	In Scope
<a href="#">G63 0XH</a>	Spittalhill Farm, Woodfoot House, Earlsburn Windfarm, Gartcarron, Todholes Farm along Denny Rd (B818)	5,004m	In Scope
<a href="#">G63 0XJ</a>	Buckingham Cottage, Lagg Croft, Lurg House, Townhead, along Crow Rd (B822)	1,980m	Exploring Solutions
<a href="#">G63 0XJ</a>	Artamford, Dunbrach, etc (except above), along Crow Rd (B822)	1,980m	In Scope
<a href="#">G63 0XL</a>	Waterhead along Crow Road (B822)		Exploring Solutions
<a href="#">G63 0XL</a>	The Neuk, along Crow Road (B822)		In Scope
<a href="#">G63 0XL</a>	Toll House, along Crow Road (B822)		Not recognised
<a href="#">G63 0XN</a>	Dunmore Gardens (odds 1-29), (evens 2-20)	97m	In Scope
<a href="#">G63 0XQ</a>	Craigton Cottages, Craigton House, Gonachan Cottage, Westview along Denny Road (B818)	1,633m	In Scope
<a href="#">G63 0YA</a>	Kippen Road (evens 2-10), Fintry Sports Club	350m	In Scope
<a href="#">G63 0YB</a>	Culcreuch Avenue (odds 1-31), (evens 2-30), Fintry Primary School	379m	In Scope
<a href="#">G63 0YD</a>	Kippen Road (evens 12-20)	531m	In Scope
<a href="#">G63 0YE</a>	Menzies Avenue (odds 1-15), (evens 2-16)	745m	In Scope
<a href="#">G63 0YF</a>	Cumbria, Lade House	385m	In Scope
<a href="#">G63 0YG</a>	Menzies Avenue (odds 1-15A), (evens 2-12)	820m	In Scope
<a href="#">G63 0YJ</a>	Menzies Terrace (odds 1-11), (evens 2-12)	611m	In Scope
<a href="#">G63 0YL</a>	Menzies Terrace (odds 1-9), (evens 2-8)	689m	In Scope
<a href="#">G63 0YQ</a>	Cedar Cottage, Fintry Manse	812m	In Scope

Killearn Status 17 April 2017  
Available Now Accepting Orders

<b>Post Code</b>	<b>Road</b>	<b>Distance</b>	<b>Fibre</b>
<a href="#">G63 0LF</a>	Carbeth Home Farm (approx)	1,911m	Accepting Orders
<a href="#">G63 0NJ</a>	Gartness	2,304m	Accepting Orders
<a href="#">G63 0NJ</a>	Gartness	2,304m	Accepting Orders
<a href="#">G63 0NH</a>	Station House, Balfron Station	3,344m	Accepting Orders
<a href="#">G63 9LA</a>	Blane Road End Cottage & Linz Ford, Dumgoyne	2,273m	Accepting Orders
<a href="#">G63 9LB</a>	Burnbrae Cottage, Glengoyne Distillery	3,011m	Accepting Orders
<a href="#">G63 9LT</a>	Lampson Road	445m	Accepting Orders
<a href="#">G63 9NA</a>	Health Centre, Balfron Road	484m	Accepting Orders
<a href="#">G63 9NF</a>	3,4, 7, 11, 13, 15, Headrigg House, The Square	222m	Accepting Orders
<a href="#">G63 9NG</a>	2 The Square & Black Bull Hotel	179m	Accepting Orders
<a href="#">G63 9NG</a>	Lismore & Plot 2, The Square	179m	Accepting Orders
<a href="#">G63 9NH</a>	Main Street (Bank & 2)	264m	Accepting Orders
<a href="#">G63 9NJ</a>	Balfron Road (6,8, 10, 12, 14, 18, 24, 26-28 (Whitegables))	425m	Accepting Orders
<a href="#">G63 9NL</a>	Balfron Road (1)	406m	Accepting Orders
<a href="#">G63 9NN</a>	Balfron Road (11-17)	530m	Accepting Orders
<a href="#">G63 9NQ</a>	Auchineck Estates	3,675m	Accepting Orders
<a href="#">G63 9NQ</a>	Auchineck Estates	3,675m	Accepting Orders
<a href="#">G63 9NP</a>	Greenend Road (1, 2, Elmbank)	641m	Accepting Orders
<a href="#">G63 9NR</a>	Greenend Lane	560m	Accepting Orders
<a href="#">G63 9NS</a>	Station Rd (2-18 except 6)	505m	Accepting Orders
<a href="#">G63 9NT</a>	Gartness Road	653m	Accepting Orders
<a href="#">G63 9NU</a>	Station Road (20-24)	522m	Accepting Orders
<a href="#">G63 9NW</a>	Balfron Road (32-36)	613m	Accepting Orders
<a href="#">G63 9NX</a>	Drumore Road	562m	Accepting Orders
<a href="#">G63 9NY</a>	Station Rd (28-38)	522m	Accepting Orders
<a href="#">G63 9NZ</a>	Station Rd (21-49)	488m	Accepting Orders
<a href="#">G63 9NZ</a>	Station Rd (21-49)	488m	Accepting Orders
<a href="#">G63 9PA</a>	Napier Road (1-8)	565m	Accepting Orders
<a href="#">G63 9PZ</a>	Kings Mile	1,348m	Accepting Orders
<a href="#">G63 9QA</a>	Blairbeg Cottage, Blairbeg House, Blairessen, Blairessen Cottage, Drumtian House, Dunkyan Lodge, Stables Cottage, Stocking Hill along Drumtian Road	662m	Accepting Orders
<a href="#">G63 9QB</a>	Burn Cottage, Carbeth Gardens Cottage, Garden House, Mews Cottage, Sandys Cottage; Strathaven etc Suites at Carbeth House (approx)	1,858m	Accepting Orders
<a href="#">G63 9QD</a>	Endrick Road	310m	Accepting Orders
<a href="#">G63 9QD</a>	Endrick Road	310m	Accepting Orders
<a href="#">G63 9QE</a>	Allan Road (2-46)	458m	Accepting Orders
<a href="#">G63 9QE</a>	Allan Road (2-46)	458m	Accepting Orders
<a href="#">G63 9QF</a>	Allan Road (1-49)	410m	Accepting Orders
<a href="#">G63 9QF</a>	Allan Road (1-49)	410m	Accepting Orders
<a href="#">G63 9QB</a>	Carbeth Lodge, Little Carbeth	1,858m	Accepting Orders
<a href="#">G63 9QG</a>	Crowhill House, Blane Smithy	1,488m	Accepting Orders
<a href="#">G63 9QH</a>	Killearn House & Home Farm	2,030m	Accepting Orders
<a href="#">G63 9QJ</a>	Finnich Toll	3,042m	Accepting Orders
<a href="#">G63 9QL</a>	Craighat	3,058m	Accepting Orders
<a href="#">G63 9QN</a>	Aucheneck Cottages etc (approx), A809	4,045m	Accepting Orders
<a href="#">G63 9QQ</a>	Croy Cunningham Farm	1,569m	Accepting Orders
<a href="#">G63 9QW</a>	Dualt (approx)	3,454m	Accepting Orders

Killearn Status 17 April 2017  
Available Now Accepting Orders

<b><u>Post Code</u></b>	<b><u>Road</u></b>	<b><u>Distance</u></b>	<b><u>Fibre</u></b>
<a href="#"><u>G63 9QW</u></a>	Dualt (approx)	3,454m	Accepting Orders
<a href="#"><u>G63 9RH</u></a>	Main Street (40-62)	310m	Accepting Orders
<a href="#"><u>G63 9RN</u></a>	Crosshead Road (1-6 then evens from 8-20)	95m	Accepting Orders
<a href="#"><u>G63 9RP</u></a>	Buchanan Road (8-47)	225m	Accepting Orders
<a href="#"><u>G63 9RR</u></a>	Graham Road (1-16 then evens to 26)	160m	Accepting Orders
<a href="#"><u>G63 9RS</u></a>	Graham Road (17-25 then evens from 28-44)	259m	Accepting Orders
<a href="#"><u>G63 9RS</u></a>	Graham Road (17-25 then evens from 28-44)	259m	Accepting Orders
<a href="#"><u>G63 9RT</u></a>	Wellgreen	256m	Accepting Orders
<a href="#"><u>G63 9RU</u></a>	Cedar Road (1-8, then odds to 21)	339m	Accepting Orders
<a href="#"><u>G63 9RW</u></a>	Buchanan Road (1-7, then odds to 27)	170m	Accepting Orders
<a href="#"><u>G63 9RX</u></a>	Elder Road	220m	Accepting Orders
<a href="#"><u>G63 9RY</u></a>	Elm Road	293m	Accepting Orders
<a href="#"><u>G63 9RZ</u></a>	Rowan Crescent (9 to 21, then odds to 33)	107m	Accepting Orders
<a href="#"><u>G63 9SA</u></a>	Maple Crescent (no 18 or 20)	167m	Accepting Orders
<a href="#"><u>G63 9SB</u></a>	Oak Place	77m	Accepting Orders
<a href="#"><u>G63 9SB</u></a>	Oak Place	77m	Accepting Orders
<a href="#"><u>G63 9SD</u></a>	Beech Drive (1-16)	325m	Accepting Orders
<a href="#"><u>G63 9SF</u></a>	The Oaks	360m	Accepting Orders
<a href="#"><u>G63 9SG</u></a>	Birch Road (1-23)	117m	Accepting Orders
<a href="#"><u>G63 9SH</u></a>	Alder Crescent	299m	Accepting Orders
<a href="#"><u>G63 9SJ</u></a>	Chestnut Avenue (1, 3, 7, 9, 11, 12, 14, 15, 16)	279m	Accepting Orders
<a href="#"><u>G63 9SQ</u></a>	Birch Road (2-22)	53m	Accepting Orders
<a href="#"><u>G63 9SW</u></a>	Beech Drive (Abbeyfield) (approx)	154m	Accepting Orders
<a href="#"><u>G63 9TA</u></a>	Harpers Road	381m	Accepting Orders

Killlearn Status 16 May 2017

Status unclear - check of individual premises required

<b><u>Post Code</u></b>	<b><u>Road</u></b>	<b><u>Distance</u></b>	<b><u>Fibre</u></b>
<a href="#">G63 0LF</a>	Carbeth Home Farm Cottage	1,911m	Exploring Solutions
<a href="#">G63 0NH</a>	Glenview, Balfron Station	3,344m	Exploring Solutions
<a href="#">G63 0NH</a>	Gartacharn Farm, Gartness (approx)	3,344m	In Scope
<a href="#">G63 9LA</a>	Tyle House, Dumgoyne	2,273m	Exploring Solutions
<a href="#">G63 9LA</a>	Dumgoyne (PO & Beech Tree Inn)	2,273m	In Scope
<a href="#">G63 9LB</a>	Distillery Cottages	3,011m	In Scope
<a href="#">G63 9LB</a>	Distillery Cottages	3,011m	In Scope
<a href="#">G63 9LD</a>	Dumgoyne Cottage, Kinnaird Cottage, A81	2,298m	In Scope
<a href="#">G63 9LE</a>	Baptiston, Lettre, Westerton, Glasgow Road	1,427m	In Scope
<a href="#">G63 9LF</a>	Main Street (White Court to 92)	604m	In Scope
<a href="#">G63 9LG</a>	Drumbeg Loan	878m	In Scope
<a href="#">G63 9LH</a>	Lettreburn, Drumbeg Loan	1,483m	In Scope
<a href="#">G63 9LJ</a>	Blaneswell & Carston	2,396m	In Scope
<a href="#">G63 9LL</a>	Braefoot, Gillieston, Ledlewan, North Cottage, A81	2,901m	In Scope
<a href="#">G63 9LQ</a>	Killlearn Mill	1,525m	In Scope
<a href="#">G63 9LQ</a>	Killlearn Mill	1,525m	In Scope
<a href="#">G63 9LT</a>	Lampson Road	445m	In Scope
<a href="#">G63 9NB</a>	Kirkhouse Road	436m	In Scope
<a href="#">G63 9ND</a>	Main Street (66-84)	362m	In Scope
<a href="#">G63 9NE</a>	Main Street (59-69)	490m	In Scope
<a href="#">G63 9NE</a>	Main Street (59-69)	490m	In Scope
<a href="#">G63 9NF</a>	1, 5,6, 9, Square Garage, The Square	222m	In Scope
<a href="#">G63 9NJ</a>	Balfron Road (2,4, 16, 20-22) & Village Hall	425m	In Scope
<a href="#">G63 9NL</a>	Balfron Road (District Governor), Killlearn Kirk	406m	In Scope
<a href="#">G63 9NP</a>	Greenend Road (3, 5)	641m	In Scope
<a href="#">G63 9NS</a>	Station Rd (6)	505m	In Scope
<a href="#">G63 9PA</a>	Napier Road (12-18)	565m	In Scope
<a href="#">G63 9PB</a>	Napier Road (7-19)	487m	In Scope
<a href="#">G63 9PD</a>	Lampson Road (1-28)	650m	In Scope
<a href="#">G63 9PD</a>	Lampson Road (1-28)	650m	In Scope
<a href="#">G63 9PE</a>	Cameron Cottage, Rosebank Cottage along Station Road	1,313m	In Scope
<a href="#">G63 9PF</a>	Lampson Lane	639m	In Scope
<a href="#">G63 9PL</a>	4, The Square	225m	In Scope
<a href="#">G63 9PS</a>	Woodside (Atkinson's Garage approx), A81	1,408m	In Scope
<a href="#">G63 9PT</a>	Laighpark Farm & Oakwood	1,176m	In Scope
<a href="#">G63 9PU</a>	Dumgoyne?	2,130m	Postcode not recognised
<a href="#">G63 9PX</a>	1 & 5 Ibert Road	369m	In Scope
<a href="#">G63 9PY</a>	Ibert Road	753m	In Scope
<a href="#">G63 9PY</a>	Ibert Road	753m	In Scope
<a href="#">G63 9PZ</a>	Heron's Court & Tree Cottage	1,348m	In Scope
<a href="#">G63 9QA</a>	14, Drumtitan Road	662m	In Scope
<a href="#">G63 9QG</a>	Blane Smithy	1,488m	In Scope
<a href="#">G63 9QN</a>	Auchineck House, Auchineck Farm (approx), A809	4,045m	Exploring Solutions
<a href="#">G63 9QQ</a>	Croy Cunningham	1,569m	In Scope
<a href="#">G63 9QS</a>	Lampson Loan	623m	In Scope
<a href="#">G63 9QT</a>	New Endrick Road (13-46)	381m	In Scope
<a href="#">G63 9QY</a>	Croy Cunningham Steadings	1,585m	In Scope
<a href="#">G63 9RB</a>	Dumgoyne?	2,130m	Postcode not recognised

Killearn Status 16 May 2017

Status unclear - check of individual premises required

<b><u>Post Code</u></b>	<b><u>Road</u></b>	<b><u>Distance</u></b>	<b><u>Fibre</u></b>
<a href="#"><u>G63 9RE</u></a>	Branziert Road North (1-29)	759m	In Scope
<a href="#"><u>G63 9RF</u></a>	Branziert Road North (2-46)	803m	In Scope
<a href="#"><u>G63 9RF</u></a>	Branziert Road North (48)	803m	Exploring Solutions
<a href="#"><u>G63 9RG</u></a>	Branziert Road	746m	In Scope
<a href="#"><u>G63 9RJ</u></a>	Main Street (1-33 odds)	297m	In Scope
<a href="#"><u>G63 9RJ</u></a>	Main Street (1-33 odds)	297m	In Scope
<a href="#"><u>G63 9RL</u></a>	Main Street (35-57c)	374m	In Scope
<a href="#"><u>G63 9RL</u></a>	Main Street (35-57c)	374m	In Scope
<a href="#"><u>G63 9RQ</u></a>	Main Street (8-32)	257m	In Scope
<a href="#"><u>G63 9RZ</u></a>	Rowan Crescent (1 to 8)	107m	In Scope
<a href="#"><u>G63 9SJ</u></a>	Chestnut Avenue (2, 4, 5, 6, 8, 10)	279m	In Scope
<a href="#"><u>G63 9SL</u></a>	Old School Court, Main Street	329m	In Scope
<a href="#"><u>G63 9SQ</u></a>	Birch Road (24-34)	53m	Exploring Solutions
<a href="#"><u>G63 9WA</u></a>	Dumgoyne?	2,130m	Postcode not recognised
<a href="#"><u>G63 9WB</u></a>	Dumgoyne?	2,130m	Postcode not recognised
<a href="#"><u>G63 9WJ</u></a>	Dumgoyne?	2,130m	Postcode not recognised
<a href="#"><u>G63 9WQ</u></a>	Dumgoyne?	2,130m	Postcode not recognised