

Reference	Issue	Action	Progress	Complete Y/N
KCC R27/RD	Devils Pulpit	2/5/2017 Email sent	Ongoing parking issues at access points to Finnich Glen. Subsequent emails sent to SC by KCC highlighting parking and road safety issues due to volume of visitors to Finnich Glen.	N
KCC R29/RD	Station Road Double Yellow Lines	Meeting 23rd May 2017	SC to paint double yellow lines at the corner of Station Road junction at the junction next to Doctors surgery. Update required asap This is now in work schedule as of 19th September. Complete asap. Works will be implemented as part of traffic island works 2018.	N
KCC R31/RD	B834 Blane Water Bridge - Damage	Damage to bridge by vehicle circa 5th March	From Lorna Martin, Bridge Officer: "The works will need to be carried out between May & September so that we can undertake the lime masonry works. We are unable to confirm at the present if additional traffic management is required when the works are carried out". Contact is Marie Lucie at SC. Works will happen in Spring but not to coincide with Ballat Bridge works. Likely to happen in Spring 2018, however ongoing works at Ballat Bridge have delayed this. KCC will request timescale for repair now that Ballat Crossing bridge has been completed.	N
KCC R32/RD	Scottish Water - Ballat Crossing/Katherine Viaduct Balfron Bridge update	Bridge repairs	work on bridge repairs on the 18th of September and we will be closing a section of the A81 for approximately 3 months Road signs will start to appear as of next week preparing road users in the area for the closure. In addition to this postcard and local signs Scottish Water will be using Facebook to push out some targeted information about this work to people in the area. Anticipated completion is March 2018. Not complete at 16/04/2018 update required on progress. Completion estimated at mid-June Complete	Y
KCC R33/RD	Footpath at Play Park		Works agreed, schedule to be completed Jan / Feb 2018 Path will be tarmac from beginning of play park at bollards (but not beyond as this is a private road. The tarmac will extend to the new pavillion only. The view was taken that it might be detrimental to the oak tree if we were to tarmac over the roots of the tree.	N
KCC R36/RD	Traffic island at top of Station Road		Emailed Anglela McGibbon 13th November 2017. Works scheduled for April 2018.	N
KCC R37/RD	Napier Road		Sunken gullies at junction of Napier/Lampson. Several complaints have been raised to Stirling Council.	N
KCC R38/RD	Elm Road		Resurfacing required ASAP. Including sunken gullies. Several complaints have been raised to Stirling Council.	N
KCC R39/RD	Station Road / Blaressan		Narrowing of road at entrance to Blaressan construction site. Discussions ongoing with Stirling Council. Initial proposals have be received from Stirling Council and are under review.	N
KCC R41/RD	Elm Road and Cedar Road		Repair to footway now under way. Roadworks programme is estimating completion 1st week in July 18.	N