

| Reference | Issue | Action | Progress | Complete Y/N |
|------------|--|---|---|--------------|
| KCC R/4/JA | Signage and road markings in "Trees" estate and Graham Road area | Request for 20mph signs to accompany road markings in "Trees" estate. Graham Rd resident for 20mph road markings. Email to JMGregor requesting these. | 19/2/16Email from JM confirming road signs on order to be erected asap. Agrees road markings for Graham Rd appropriate and hopes to install these in next financial year. Meeting with Stirling Council 23rd May. SC have taken on board comments re Graham Road and will report back to KCC. Bring this up at meeting 04/12/2017 Emailed Kevin McCormick 18th Sept 17 awaiting response. Raise at meeting 4/12/2017 | N |
| KCC R27/RD | Devils Pulpit | 2/5/2017 Email sent | Ongoing parking issues at access points to Finnich Glen. Subsequent emails sent to SC by KCC highlighting parking and road safety issues due to volume of visitors to Finnich Glen. | N |
| KCC R29/RD | Station Road Double Yellow Lines | Meeting 23rd May 2017 | SC to paint double yellow lines at the corner of Station Road junction at the junction next to Doctors surgery. Update required asap This is now in work schedule as of 19th September. Complete asap. Works will be implemented as part of traffic island works 2018. | N |
| KCC R31/RD | B834 Blane Water Bridge - Damage | Damage to bridge by vehicle circa 5th March | From Lorna Martin, Bridge Officer: "The works will need to be carried out between May & September so that we can undertake the lime masonry works. We are unable to confirm at the present if additional traffic management is required when the works are carried out". Contact is Marie Lucie at SC. Works will happen in Spring but not to coincide with Ballat Bridge works. Likely to happen in Spring 2018, however ongoing works at Ballat Bridge have delayed this. | N |
| KCC R32/RD | Scottish Water - Ballat Crossing/Katherine Viaduct Balfron Bridge update | Bridge repairs | work on bridge repairs on the 18th of September and we will be closing a section of the A81 for approximately 3 months Road signs will start to appear as of next week preparing road users in the area for the closure. In addition to this postcard and local signs Scottish Water will be using Facebook to push out some targeted information about this work to people in the area. Anticipated completion is March 2018. Not complete at 16/04/2018 update required on progress. Completion estimated at mid-June | N |
| KCC R33/RD | Footpath at Play Park | | Works agreed, schedule to be completed Jan / Feb 2018 Path will be tarmac from beginning of play park at bollards (but not beyond as this is a private road. The tarmac will extend to the new pavillion only. The view was taken that it might be detrimental to the oak tree if we were to tarmac over the roots of the tree. | N |
| KCC R36/RD | Traffic island at top of Station Road | | Emailed Anglela McGibbon 13th November 2017. Works scheduled for April 2018. | N |
| KCC R37/RD | Napier Road | | Sunken gullies at junction of Napier/Lampson. Several complaints have been raised to Stirling Council. | N |
| KCC R38/RD | Elm Road | | Resurfacing required ASAP. Including sunken gullies. Several complaints have been raised to Stirling Council. | N |
| KCC R39/RD | Station Road / Blaressan | | Narrowing of road at entrance to Blaressan construction site. Discussions ongoing with Stirling Council. | N |
| KCC R41/RD | Elm Road and Cedar Road | | Repair to footway now under way | N |
| | Drumbeg Loan | | Ongoing - Scottish Water in relation to drainage | N |